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Burke, NadiaHollan e ‘. C T T
From: ) , v Stensby, David
Sent: .. Wednesday, December 03, 2014 1:25 PM
To: _ Burke, NadiaHollan _
Subject: FW: TI - BCT Agenda, December 10 at 10AM, Tetra Tech offices, Oakland
Attachments: " 1. Dec 2014 BCT Agenda_revised.pdf ‘

FYI,

Jessica is the project administrator, for lack of a better term.-She sends out the agenda and will update the contact list to
add you. She is very responsive. I'll send out an emanl letting everyone know of the EPA personnel change. Still packmg
so will hope to do it on Friday.

- - . [N

From: OSullivan, Jessica [mailto:Jessica.OSullivan@tetratech.com]

Sent: Wednesday, December 03, 2014 12:58 PM :

To: Alec Naugle; Allen Baradar; Bill Carson; Bob Beck; Bob Burns; Breene, Cynthia; Bryce Bartelma Carolyn Jones; Chris
Glenn; Chris Wilson; Chris Yantos; Christina Rain; Craig Freeman; Danielle Janda (danielle.janda@navy.mil); Dave Clark
{david.j.clark2Z@navy.mil); Stensby, David; Denise Tsuji; Derek Robinson (derek.j.robinsonl@navy.mil); Dorinda
Shipman; Franklin Fernandez; Gary Munekawa; George Bibbins; Gonzalo Perez; OSullivan, Jessica; John Baur; Kate
Austin; Keith Forman (keith.s.forman@navy.mil); Kheay Loke; Louie Cardinale; LT Camilo Colorado; LT Jeremy Schwartz;
Rash, Marcie; Matthew Wright; Myriam Zech; Radhika Majhail; Remedios Sunga; Ryan Miya; Sheetal Singh; Stephen
Proud; Valmassy, Tommie Jean; Tony Konzen (anthony.konzen.ctr@navy.mil); Tracy Jue; Ulrika Messer; Zachary Edwards
‘Subject: Tl - BCT Agenda, December 10 at 10AM, Tetra Tech offices, Oakland .

Good afternoon, TI BCT -

Attached is the agenda for the December 10 BCT meeting that will be held next week in the Tetra
Tech office in Oakland.

Please Note: The locatmn of the January 21, 2015, meeting has been changed to the Navy’s ofﬁce
in San Diego. :

Jessica

Jessica O’Sullivan | Project Manager ~
Direct: 510.302.6235 | Main: 510.302.6300 | Fax: 510.433.0830
jessica osullivan@tetratech.com

Tetra Tech, Inc.
1899 Harrison Street, Suite 500 | Oakland CA 94612 | www. tetratech.com

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this communication by
anyone other than the intended recipient is strictly prohibited and may be.unlawful. If you are not the intended recipient, please notify the sender by replying to this message
‘and then delete it from your system. .
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AGENDA
NAVAL STATION TREASURE ISLAND
'~ BRAC CLEANUP TEAM MEETING

Date: Wednesday, December 10, 2014
Time: . 10:00 a.m. to 12:00 p.m.
Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA
Dial In: 866-692-5721 ’
Meeting ID#: 0002014
Webinar link: https://global.gotomeeting.com/join/490696629

*NOTE: If this is your first webinar, please log-in 10 minutes early to
ensure your computer can sync with GoToMeeting webinars.

10:00 - 10:05 Iintroductions, Meeting Guidelines, Agenda Review, Meeting Minutes
(5 minutes) (Keith Forman / Jessica O'Sullivan)
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' 4)5\{ (quy Future BCT Meetings: '

V;'W@WM/ January 21, 2015, Navy BRAC Office, San Diego, California € Note change in locatio
QP&,SDPN& February 18, 2015, Tetra Tech Inc., Oakland, California communw& I}egsCT\ ¢>
wf;&@ March 18,2015, Tetra Tech Inc., Oakland California
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DRAFT RTC FINAL
Agency Comments 2
2 g a 3 Preliminary | Resolve and
E Document Title & Information S Azr;?c:s b Q § < O ] 2 RTCsto - Concur on An:‘:\lc'gs Comments
' 5 ate Due |8/ o | & S 3 (E) £]| Agencles RTCs g
HBE 3
E3
Site 6 X
Isite 6 ROD/RAP S &lm/f .
1V IRPM: Bryce Bartelma g 07/23/14 |v] 08/2114 |v v |X|v{"¥ 10/3114 vy 11726114 | v 12/3]/14 bf ‘ A’T
PM: Dennis Kelly, TiEco-T c .
Site 6 Pro-Remedial Design Data Gap SAP - -
2 RPM: Bryce Bartelma * 1 ] 01/05/16 02/04/16 03/056/16 03/12/15 03/13/15
PM: Dan Carroll. CE2 Kleinfelder :
. [Site 6 FSS Report
3 RPM: Loule Cardinale I ] 03/25/16 04/29/15 05/06/15 05/09/15 05/14/15
PM: Bl Dougheny, TtEC
Site 12
5.7 [SWDA Westside (A&B) PCSR (Phase 1) - 11,
v RPM: : * Tony Korizen's ° ' : é
~feMm: e uinika-MesSer; CB&L. = e i
[Phase 1l NTCRA Work Plan
4 IRPM: Chris Yantos t | 02/20115 03/20/15 04/03/15 04/17/15 04/23/15
PM: Uirika Messer, CB&I
Feasibility Study Addendum, Non-SWDA o
5 |RPM: Bryce Bartelmo § 01/02/15 02/02/16 02/22/16 03/01/16 03/23/16
PM: Doug Gllkey KCH
I-G_-oteview ‘Arsenic/TPH Area TCRA Action
6 “RA:,\T < Bryce Bartelma g 02/02/15 03/04/156 04/03/15 04/25/15 05/26/15
FM: __Cheryl Martin, Trico-Tt ’
WDA Bigelow Court FSSReport =" - - ° 1 _ e i S
7 RPM: Tony Konzen é /nna v ]2/]1'/14.:; 12/19/14 12/26/14 1213114 vy
>, IPM: Ulrika Messer, CB&I St -
SWDA Bigelow Court PCSR Report ° . ]
8 [JRPM: Tony Konzen é 03/3],/ 15 | '§ 04127115 05/0715 05/14/15 05/20/15
PM: Ulrika Messer, CB&! /
-lRadioIogicoI Houslng Scan.Completion’ Repon' .
: 9 |RPM: Chris Yantos 1 1171914 | v 2 i 01/2118 02/04/15 02/235
- fem: Uirlka Messer, CB&I s
L Site 21
ISite 21 RACR i : : CL
10 {RPM: __ Danielie Janda g 09/03/14 | v 10/06/14 v vIX]¥ 11725014 | v} 1210114 12/2904 | B
PM: Cheryl Martin, TriEco-Tt ' ST
Site 24 '
PP/Draft RAP . . \LW M\,@,
11 JRPM: Danlelle Janda é 12/241/‘]4 01/23/15 02/06/15 02/13/16 02/27"5 _bl I\hs/
PM: Jean Michaels, TriEco-Tt .
Soil Gas Data Gaps Sampling Site 24 : )
12 {RPM: Danielle Janda t | 03106715 04/15/16 05/15/15 05/29/16 0710/15
PM: 8D
» Site 27
Site 27 RACR .
13 [RPM:_ Bryce Bartelma g 08/01/14 |v | 08/29N4 [v|v]| tv|X vorna |« nzana | v znzna | v
© JpPM: - Hedy Abedy THEC ' Lo
# ;“JLUC RD Addenduni 515" © "
¥4 RPM:  Bryce Barieima . 1| n2ina | 01/14/15 01/21/15 02/20/15
) PM: MMEC
Sites 31/33
Isite 31 RACR
15 |RPM: Loule Cardinale N B Nrariar 02/18/16 03/25/16 04/22/15 05/06/16 p
PM: John Baur, Gllbane )
ite 31 FSS Report _
16 §RPM: Loule Cardinale 1 fovy2ains 02/20/15 03/23/16 04/20/15 05/04/15
PM; John Baur, Gilbane . -
s %50 Dy tU Lu\ v oo- ARCRC
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‘ Q g |a 3| Pretiminary | Resoive and
5 " Document Tite & Information g ADrarf‘Ictlo os Q g < Q i 2 RICs to Concuron AFInaI tlo Comments
5 ge Date Due g ol s ‘3 [ ‘E Agencles RICs gencles
. E é (o] g .
=
YF3
ISite YF3 SLERA . ]
17 RPM: Loule Cardinale g 07/18/14 | v 08/18/14 |v }v v|v 12/17/14 011615 0116/15 W
PM: Katle Henry, TriEco-Tt
Groundwater Monitoring
2013 Sites 6, 12, 21, 24 Groundwater Report
18 JRPM: Louie Cardinale 1 | 08/15/14 | v | 09/1514 | v v 12/18/14 01/19/15 02/20/15
PM: Greg Alyanakian, Trevet
Other Reports
.- JRadiological Work Plan, Project Areas- 1-6’ o
S Rudiologlcal Surveys (Phase 1) o N R . )
‘1‘9‘ RPMI: Daniells Janda ] 12/2§/14 . 01/27/16 02/18/16 02/25/15 03/04/16
" IPM: Ulrika Messer, CB&d
te 12 and Seleﬁed Roodways Scoplng Survey)| -
20 : ::M:n Danlelle Janda g 12/18/14" 01/15/15 02/12/15 02/20/15 03/06/15
“Iem: John Baur, Gllbane Bk .
-JRadiological Survey Report for Site 32, Bldg 3 [Revort wil be broken
. Jand Selected Storm and Wastewater Lines ' ol . : into separata reports
21) m—_‘_ § 01/09/15 02/09/16 . + | 03/09/15 03/16/15 03/30/15
I VH John Baur, Gilbane '
1400 Seiies Radiological Sampling Report
22 IRPM: Danlelie Janda t | 11/05/14 | v ] 12/08/14 X 01/05/15 0171215 01/26/15
PM: Ulrlka Messer, CB&I
. J2014 Site Management Plan : ..
23" [RPM: Dave Clark g 09/24/14 | v | NNBN4A |v|viX]|v 11/25/14 (v } 12/0914 12/19/14 y/
PM: Marcle Rash, TriEco-Tt i ’
_JFirst Basewide Five-Year Review :
24; RPM: Danlelle Janda g 10/07/14 |v ] 1/07114 v | X|X]|X]|v 12/02/14 |v | 12/08/14 12/22/14 | 1 o
£, PM: Tim Mower, TriEco-Tt : Sl
{Finding of Suitabllity to Transfer (FOST) 4
RPM: Derek Robinson % 09/09/14 {v] 10/03/14 |v|v v 10/30/14 | v NA 10/30/14 | v
PM: Dennis Kelly, THECO-Tt '
2014 Finding of Suitability to Lease (FOSL)
25 [RPM: Derek Robinson g 8D 18D TBD 8D 8D
PM: Dennis Kelly, TriEco-Tt

v Production or review of document Is complete.- Abbreviations:

X Recelved nofification of no comments or
comments deferred to other agency.

Grey shading Indicates the document s finalized. .

Blue shcdlr‘i’g indicates agency review comments are
due within the nex‘r 30 days orare outstanding.

Yellow shading Indicates documents that wIIl be
Alssued droft or flnol within; the nex1 30 doys Ve
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CTO/DO = Contract task order/delivery order
DIsC = Deparment of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feaslbiiity study

FSS = FInal status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report

PM = Project manager '

PP = Proposed plan

RACR = Remedial action cémpleﬂon report
RAP = Remedial action plan

RAWP = Remedial action work plan

—

Page 2 of 2

RD = Remedial design

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SLERA = Screening-level ecological risk assessment
SWDA = Solid waste disposal area

T8D = To be determined

TCRA = Time-critical removal actlon

TICD = Treasure Isiand Community Developers

TIDA = Treasure Island Development Authority

TPH = Total petrbleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board





